










REPORTING PERIOD December 1, 2022 through December 31, 2022 
PROJECT NAME Bismarck-Mandan MPO Transit Development Plan   
PREPARED BY Bill Troe 
ROUTE/COPY TO Teresa Carey 
Percent Complete 
through Period      35%         

COMPLETED ACTIVITIES PREVIOUS PERIOD (December 2022) 

ONGOING ACTIVITY THIS PERIOD (January 2022) 

PROJECTED ACTIVITY NEXT PERIOD (February 2023) 

PROBLEMS ENCOUNTERED/ITEMS OF NOTE/SCHEDULE REVISIONS 

SRF COMMISSION NO. 022-15824
PROGRESS REPORT NO. 4 
DATE December 31, 2022 

PROGRESS REPORT

• Prepared initial figures/review of funding relative to expenditures and confirmed baseline figures with staff.
• Facilitated public meetings in Mandan and Bismarck on December 6, 2022 (first of three rounds).
• Met with Transit Board on December 7 to debrief from public meetings and discuss funding.
• Initiated Newsletter #3 (Funding).
• Presented status to the MPO committees.
• Continued with development of the Existing Conditions.

• Distribute Newsletter #3.
• Develop alternate governance options and document.
• Finalize current conditions assessment.
• Prepare peer review (to the extent peers can be identified).

• Document future growth areas.
• Develop initial concepts to address funding constraints.

• None.
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