

CONTRACT CHANGE ORDER FORM

DEPARTMENT

Contract between the City of Bismarck and Edling Electric

Contract Number: 15-35 Change Order Number: 1

Project/Subproject: SI15-493 Original Contract Amt: \$822,243.00

Project Description: SI 493 2015 Citywide Street Lighting

Previous Contract Amount: _____

Change Order Amount: _____

Original Contract Date: 10/30/2015 Change in Contract Timeline: 6/30/2016

Within Project Scope: Y / N* Within Project Funding: Y / N**

**If not within project scope, attach description of change in scope for Board approval.*

***If not within project funding, attach revised Project Budget for Board approval.*


Type of Change Order

Non Design-related Change Order: These change orders include unforeseen conditions, code-related issues, and building inspector changes.

Design-related Change Order: These change orders include unforeseen conditions that affect the appearance, layout, functionality, dimensions, and/or quality of the project.

Emergency Field Condition Change Orders: These change orders include any condition that causes an emergency situation where safety or other immediate losses may occur.

Other: (describe _____

Project Manager Signature: (<\$15,000)  6/13/2016

Department Head Signature: (<\$25,000)  6/13/16

Date

ADMINISTRATION

City Administrator Signature: (<\$50,000) _____

Date

Add to Commission Consent Agenda

COMMISSION APPROVAL

Commission Approval Date: _____

Attach minutes for Commission Approval

FISCAL

Comments: _____

Signature

Date Completed

TO ALL DEPARTMENTS: Please attach a copy of the change order