



Public Works Utility Operations

DATE: May 28, 2024

FROM: Michelle Klose, Director Public Works Utilities

ITEM: Change Order No. 1 to BEK Consulting Inc for Hay Creek Interceptor Project

REQUEST:

Change Order No. 1 to BEK Consulting Inc contract for the Hay Creek Interceptor Project (SU90), Century Ave to Calgary Ave.

BACKGROUND INFORMATION:

Change order No. 1 to BEK Consulting Inc's contract for the Hay Creek Interceptor Project, Century Ave to Calgary Ave, covers a time extension from June 30 to July 14, 2024, to accommodate for weather delays, as well as an increase in the amount of \$15,425 to address terrain restoration after construction.

RECOMMENDED CITY COMMISSION ACTION:


Approve Change Order No. 1 to BEK Consulting Contract for the Hay Creek Interceptor Project (SU90), Century Ave to Calgary Ave.

STAFF CONTACT INFORMATION:

Amber Araujo, Executive Assistant, 701-355-1739, aaaraujo@bismarcknd.gov

ATTACHMENTS:

1. Change Order No. 1 - BEK Consulting



PEBBLE CREEK GOLF COURSE
BISMARCK, ND

LANDSCAPING AREAS

DATE: 04/23/2024