

Bismarck-Mandan MPO

TIP 2020-2023 Administrative Modification

Project Year(s) 2020

Entity	Project	Federal	State	Local	Total	Federal Funding Source
Mandan	20.4.03 (new project code #)	\$ 600,000 (UGP) + 786,120 (NHU) \$1,386,120 (TOTAL)	\$67,243	\$1,034,731 - 786,120 \$ 248,611 (TOTAL)	\$1,701,974	UGP NHU

Project Description:

Project 20.4.03 (previously 19.17), for improvements to Mandan's Main Street, was bid for construction in 2020 alongside a Regional project (also on Main Street) for construction in 2021. Bids have come in much higher than expected due to a construction premium placed on work done in zero-set-back zones. Additional funds are not available through the Urban Grant Program (UGP). However, the project is eligible for federal funding through the Urban Roads Program (NHU). Therefore, the MPO TAC and Policy Board have approved the use of up to \$864,533 of 2025 Urban Roads funding to supplement project overages. The actual federal increase will be \$786,120, for a total federal share of \$1,386,120. This will be deducted from the City of Mandan's local portion, for a total local share of \$248,611.

Consistency with the Bismarck-Mandan MPO Metropolitan Transportation Plan:

cont: Since this change is less than 10% of the total cost of the 2020 TIP year, a TIP Administrative Modification is needed.

This project is currently planned in the 2020-2023 TIP and is consistent with the goals and objectives of the 2020-2045 MTP.

Bismarck-Mandan MPO Policy Board informed of Administrative Modification at the September 15, 2020 meeting.
(date)