

Bismarck-Mandan MPO

TIP 2022-2025 **Administrative Modification**

Project Year(s) 2022

Entity	Project	Federal	State	Local	Total	Federal Funding Source
NDDOT	22.6.08	\$7,081,375 (old) \$2,706,000 (new)	\$793,625 (old) \$303,000 (new)	\$3,375,000 (old) \$2,999,000 (new) (Mandan)	\$11,250,000 (old) \$6,008,000 (new)	SU-CPU

Project Description:

This project is phase I of the Mandan Memorial Highway Reconstruction project. This modification addresses reduced cost estimates, as shown in the tables above. All other project details remain unchanged. The project has PCN numbers of 22005 and 23133.

Consistency with the
Bismarck-Mandan MPO
Metropolitan
Transportation Plan:

This project is currently in the TIP and is therefore consistent with the Arrive 2045 MTP.

Bismarck-Mandan MPO Policy Board informed of Administrative Modification at the March 15, 2022 meeting.
(date)

Bismarck-Mandan MPO

TIP 2022-2025 Administrative Modification

Project Year(s) 2023

Entity	Project	Federal	State	Local	Total	Federal Funding Source
NDDOT	23.6.14	\$13,758,100 (old) \$15,848,000 (new)	\$1,541,900 (old) \$1,776,000 (new)	\$6,700,000 (old) \$5,398,000 (new) (Mandan)	\$22,000,000 (old) \$23,022,000 (new)	SU-CPU

Project Description:

This project is phase II of the Mandan Memorial Highway Reconstruction project. This modification addresses slightly increased cost estimates, as shown in the tables above. This modification also adds PCN number 23277 to the project. All other project details remain unchanged.

Consistency with the Bismarck-Mandan MPO Metropolitan Transportation Plan:

This project is currently in the TIP and is therefore consistent with the Arrive 2045 MTP.

Bismarck-Mandan MPO Policy Board informed of Administrative Modification at the March 15, 2022 meeting.
(date)

Bismarck-Mandan MPO

TIP 2022-2025 Administrative Modification

Project Year(s) 2023

Entity	Project	Federal	State	Local	Total	Federal Funding Source
NDDOT	23.6.03	\$3,566,000	\$840,000	\$0	\$4,406,000	SS

Project Description:

This project is for a thin overlay on Highway 1804 from North Hazelton Juncture to Signal Street (24.9 miles in length). This administrative modification is to address the addition of a PCN number for the project (23336). All other project details remain unchanged.

Consistency with the Bismarck-Mandan MPO Metropolitan Transportation Plan:

This project is currently in the TIP and is therefore consistent with the Arrive 2045 MTP.

Bismarck-Mandan MPO Policy Board informed of Administrative Modification at the March 15, 2022 meeting.
(date)