
1. 
Action: Develop funding estimates 
in the MPo area for the Urban Roads 
Program for the subject tiP year. 
Who’s ResPonsible: nDDot will 
provide the MPo with funding esti-
mates for the subject tiP year. 

SEPTEMBER
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SEPTEMBER

SEPTEMBER-OCTOBER

4.
Action: Review the submitted can-
didate projects for consistency with the 
long Range transportation Plan (lRtP)
Who’s ResPonsible: MPo staff

EARLY NOVEMBER

5.
Action: Review proposed cost estimates 
for Urban Roads, tAP, and hsiP candidate 
projects.
Who’s ResPonsible: nDDot and 
MPo staff

EARLY NOVEMBER

7.
Action: establish an Urban Roads & Regional Project Prioritiza-
tion team. Members on the prioritization team should include: 1 
MPo staff; 1representative from each of the MPo member juris-
dictions; 1 transit representative; 1 freight representative; and 1 
bicycle-pedestrian representative. The identified members should 
be endorsed by the MPo tAc and Policy board. once members 
are identified a meeting should be held to determine protocol for 
the selection process.
Who’s ResPonsible: MPo staff

NOVEMBER

6.
Action: Present MPo area tAP projects to tAc and 
Policy board for possible acceptance to be forwarded to 
nDDot. the tAc and Policy board reserve the right to 
prioritize projects at their discretion.
Who’s ResPonsible: MPo staff

NOVEMBER

8.
Action: Urban Roads & Re-
gional Project Prioritization team 
scores candidate projects based on 
established criteria. the nDDot 
bismarck District also submits list of 
Regional projects developed with 
the Jurisdictions to the MPo.
Who’s ResPonsible: nDDot, 
MPo staff, and prioritization team

EARLY DECEMBER

13.
Action: Present Draft tiP with associated public 
comments to MPo tAc and Policy board for possible 
adoption. Refer to the PPP if public comment leads to 
significant changes in the Draft TIP. Forward approved 
Draft tiP to nDDot for incorporation into Draft state-
wide transportation improvement Program (stiP).
Who’s ResPonsible: MPo staff

MAY

14.
Action: Determine consistency between 
Draft tiP and Draft stiP
Who’s ResPonsible: nDDot and 
MPo staff

MAY-JUNE

15.
Action: Revise Draft TIP into Final TIP 
for possible adoption by MPo tAc and 
Policy board.
Who’s ResPonsible: MPo staff

JULY

16.
Action: Forward approved Final TIP to NDDOT 
for incorporation into Final STIP
Who’s ResPonsible: nDDot and MPo staff

JULY
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2.
Action: submit solicitation letters and appropriate 
application/scoping forms to MPo area jurisdictions 
and transit agencies for: 
1. Urban Roads Program
2. Urban Regional Program
3.  transportation Alternatives Program (tAP) [incl. 
sRts funds]
4. highway safety improvement Program (hsiP) 
5. transit. letters will contain submittal dates and ap-
plication instructions if necessary.
Who’s ResPonsible: MPo staff

3. 
Action: Jurisdictions develop list of candidate 
projects for Urban Roads, Regional, tAP, and 
HSIP programs and seek official endorsement of 
proposed projects from city/county commission. 
submit endorsed projects to the MPo.
Who’s ResPonsible: MPo area Jurisdictions

9.
Action: Present recommended prioritized 
Urban Roads & Regional Program projects to 
MPo tAc and Policy board for possible ac-
ceptance to be forwarded to nDDot. the tAc 
and Policy board reserve the right to prioritize 
projects at their discretion.
Who’s ResPonsible: MPo staff

DECEMBER

10. 
Action: Prioritized list of Ur-
ban Roads & Regional Program 
projects forwarded to the nDDot 
for review and approval.
Who’s ResPonsible: 
nDDot and MPo staff

DECEMBER

11. 
Action: Draft tiP developed. the nDDot will 
provide the MPo with a list of all transporta-
tion projects receiving federal aid, in the MPo 
area, for the subject tiP years. the MPo transit 
provider will provide a list of candidate transit 
projects for the subject tiP years. the Draft tiP 
will be developed based on the projects provided 
by the MPo area Jurisdictions, MPo area transit 
Provider and the nDDot.
Who’s ResPonsible: nDDot and MPo 
staff

JANUARY-APRIL

12.
Action: Present Draft tiP to MPo tAc and Policy board. Place ad-
vertisement in bismarck tribune and Mandan news notifying public 
of 30 day comment period. submit cover letter and a copy of the 
Draft tiP to the MPo stakeholder list. Refer to MPo Public Participa-
tion Plan (PPP) for specific notification requirements.
Who’s ResPonsible: MPo staff

APRIL


